CTDEP Attainment Planning Efforts 2006-2007
(SIPRAC, April 13, 2006)

Due To:
EPA:Bold Deliverable Notes
vs.CTDEP draft
15-Jun-07 O3 SIP November 29, 2005 Federal Register:
15-Jan-07 Attainment Demonstration Narrative & SIP Package Final Rule to Implement the 8-Hr O3 NAAQS
Background/regulatory framework/overview
Conceptual description
Description of modeling, controls, RFP, etc.
15-Jan-07 Modeling Analyses
CMAQ Photochemical Grid Model
WOE analyses (CALGRID runs [CT, NY, zero-out], AQ/EI trends, trajectories, transport, PAMS, or with conceptual
description)
Other modeling
Ozone Trends
Emission Trends
Trajectories, transport, PAMS, other
15-Jan-07 Control Measures
On the books (State, Federal; as, ms, ps)
15-Jan-07 RFP Plan
Emission inventory (VOC and NOx)
RFP calculations for 2009
Conformity budgets
RFP narrative
15-Nov-06 Miscellaneous Tasks
Review EPA Ph2 rule
Adopt 8-hr AAQS (retain 1-hr?)
Peaking unit policy revisions
Regulations Development
15-Sep-06 RACT
15-Jan-07 RACM (list measures including special projects and CMAQ; regulations, quantify reductions, narrative, hearing)
NSR (list revisions, regulations, narrative, hearing)
Contingency measures (for failure to meet attainment or RFP)
31-Mar-07  CAIR (Summer NOx only in CT) To be published in FR in April 2006
15-Mar-06 EPA finalized CAIR FIP
11-Sep-06 Full CAIR SIPs due
31-Mar-07 Abbreviated CAIR SIPs due (instead of full SIP, at state's option)
30-Sep-07 EPA target for CAIR approvals
1-May-09 Source compliance date for Phase 1 seasonal cap
1-May-15 Source compliance date for Phase 2 seasonal cap
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Due To:
EPA:Bold
vs.CTDEP draft

5-Apr-08

CTDEP Attainment Planning Efforts 2006-2007
(SIPRAC, April 13, 2006)

Deliverable Notes

PM2.5 SIP November 1, 2005 Federal Register:

5-Nov-07

5-Nov-07

5-Nov-07

5-Nov-07

5-Nov-07

17-Dec-07
17-Jul-07

17-Jul-07

17-Jul-07

17-Jul-07

17-Jan-06

11-Apr-06
Dec-06
Dec-07
Dec-09
Apr-13
Apr-15

Attainment Demonstration Narrative & SIP Package Proposed Rule to Implement the PM2.5 NAAQS
Background/regulatory framework
Conceptual description
Description of modeling, controls, RFP, etc.
Modeling Analyses
CMAQ/model coordinated with NY/NJ and MANE-VU
WOE analyses (CAIR modeling, SMAT, CTDEP ISC modeling, AQ/EI trends, trajectories/transport, IMPROVE,
STN, as in Attainment Designation TSD)
Control Measures
On the books (State, Federal; as, ms, ps)
RACT (list measures, regulations, quantify reductions, narrative, hearing)
RACM (list measures, regulations, quantify reductions, narrative, hearing; include special projects like school buses,
contruction equip retrofits, CMAQ projects, etc.)
NSR/PSD (list revisions, regulations, narrative, hearing)
Contingency measures (for failure to meet attainment or RFP)
RFP Plan
Emission inventory (SO2, PM2.5 and NOx)
RFP calculations for 2009 (p.s., a.s., m.s.)
Conformity budgets
RFP narrative
Miscellaneous Tasks
Review/comment EPA PM2.5 implementation rule
Adopt PM2.5 AAQS (retain PM10?)
Revise stack test methods for PM2.5
Exceptional events plan

Regional Haze SIP July 6, 2005 Federal Register:
Narrative for the Regional Haze SIP Package Regional Haze Regulations and Guidelines
Background/regulatory framework for BART, Final Rule
Conceptual description
Description of modeling, controls, RFP, etc.
BART Program
BART eligible sources
CALPUEFF runs for BART sources (rvw EPA Gdnce)
BART controls
BART regulation
Modeling Analyses
REMSAD applications (base, future, inputs, performance evaluation)
Contribution Assessment (NESCAUM)

WOE analyses (CALPUFF runs, IMPROVE data, receptor modeling, AQ/EI trends, trajectories, transport)
Reasonable Progress Plan

RFP calculations for 2013-2064

Control Measures

Emission inventory (SO2, PM2.5 and NOx)

RFP narrative

Proposed Revisions to PM NAAQS
EPA proposed new PM2.5 and PM-coarse NAAQS
CTDEP comment letter
EPA plans to finalize NAAQS
Proposed date for state PM2.5 designation recommendations (July 2012 for PM-coarse)
Proposed date to finalize PM2.5 designations (May 2013 for PM-coarse)
Proposed SIP due date for PM2.5 (July 2016 for PM-coarse)
Proposed attainment date for PM2.5 (July 2018 for PM-coarse)

Attainment Planning Tasks

Page 2



	APG Work Plan

